

Feb 7 HPL Building Committee Minutes

Alice Frieler, Lorraine Boylan and Leslie Flowers attended Selectmen's meeting for update on status of project.

- Materials have been delivered to Town Hall and should be ready for lawyer by the end of the week.
- Project should be ready to go out to bid by the end of next week.

Meeting at HPL following Selectmen's meeting was cancelled due to weather.

RECEIVED FOR RECORD AT HARWINTON CT
ON 02/10/17 AT 8:30 AM
ATTEST NANCY E. ELDRIDGE TOWN CLERK